
CHANGE ORDER NO.: 3

Owner: City of Marshalltown Owne/s Project No.: SMW21001

lEnsineer:
Conlraa-lor

Project:

Contract Name

Oate lssued:

City of Marshalltown Engineels Proiect No.: SMW2't001

ConStruct, lnc Contractor's Proiect No.:

202'1 DERECHO STREAM CHANNEL CLEARING

Base Bid with Change Order #1 & #2

1nt2022 Effective Date of Change Order 1D412O22

The Contnct is modified as follows upon execution of this Change Ordsr:
Description:

Flnal as-construct€d quantities tor the stream channel clqaring. Ouantities for the temoval,
chlpping, and disposal lncreassd. Summary of changes ls on pag€ 2

Attachments:

EUmmary of changes

Chanqe ln Contract Tlme3

lstate Contr.ct Tlm€s aa cithera 3pecmc dals or.
number of dalal

Original Contract Price

s 212,410.00

Orlglnal Contracl Tlmgs:

Substantial Completion: November 30, 2021

Ready lor fnal payment November 30, 2021

0ncro.sol [eg€fglrql Lom previously approved
Change Ord€rs No. 1 to No. 2:

$ 599,325.00

0ncreasal [Dc€coar.l from proviously approvod Change
Ord€E No.l to No. 2:

Subslan6al Comdeliont Nnt30,2022
Ready for fnal payment: May 30,2022

Contract Price prior to this CharEe Order

$ 811,735.00

Contract Tlmgs prlor to thls Chang. Order:

Substantjal Complelion. Aptit 3O,2O22

R€ady lor final payment: May 30,2022

Incrsasel [DeGrearei this Change Order:

$ 279.'t70.OO

Fiorer€el [Docro.sel this Chang€ Ord6r:

Substantial Completion: Ja uary 3,2022
Ready for final pa!,rnent: January 3'l..2022

Contract Price inco.porating this Chafige Order;

5 1,090,s05.00

Co ract Tlm€s with all approvgd Changc Orde6:

Substantial Compl€tion: J anuary 3.2022
R66dy lor final payment: January 31,2022

By:

TiUe:

Date:

By;

Title:

Date:

Recomm6nded by Engineer Accept€d by Conlractor

ue
/o

Approved by Funding Ag€ncy (if
applicable)

e v\41^12t tl

By:

Title:

Date:

By:

Title:

Dale:

Authorized by Owner

Chang€ in Contract Price



Owner:

Engineer:

Contractor:
Proiect:
Contract:

Change Order No.:

City of Marshalltown

City of L4arshalltown

Construct, lnc

202,1 DERECHO STREAI\,I CHANNEL CLEARING

Base Bid with Change Order #1 & #2

3

sMW21001

SI\,4W21001

Owner's Project No.:

Engineer's Project No.:

Contractor's Proiect No.:

Removal of debris bualdup from culverls 720.00 c7---l 75.00 000.00 720.00 $s4'0ooJo1 $0-00
Removal of trees, branches and root balls from sl 4,300.00 CY 120.00 $516,000.00 6,426.00 $771 ,120.00 2,126.002

4,300.00 CYGrinding Trees and Branches 35.00 $150.500.00 4,820.00 $168,700.00 520.003
3,225.0O CY 15.004 Hauling and Drsposal of Wood Chips 3,615.00 $54,225.00 390.00 $5.850.00

1.00 LS 3,000.005 Temporary Traffic Conkol 1.00 $3,000.00 $0.00
Acre 1,800.00 $29,160.00 16.206 Hydraulic Seeding, Fertilizing, and Mulching $29,160.00 $0.00

SWPPP Preparation 1.00 LS 1,600.00 $1,600.00 1.00 $'1.600.007 $0.00
SWPPP Management 1.00 LS 4,100.00 $4.100.00 '1.00 $4,100.00 $0.00B

[,4obilization 1.00 LS 5,000.00 $5,000.00 1.00 $5,000.00 $0.00I

$ 811,73s.00Contract Totals $1,090,90s.00 $279,'170.00
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Conlract lnformation Work Completed Quantity and Value of
Change Order

Item
Quantity

Units

Description

Unit Price
Value of Bid

Item

Estimated
Quantity

lncorporated
in the Work

Value of Work
Completed to

Date

Change
Order

Quantity
Value

Bid ltem
No.

t------- --------
I

tl25sJ2o.ool
| $18,2oo.ool

$48J75-ool
$3,OOO.OO


